Quarterly Activity Report
Post-Hurricane Reconstruction Project
CD/EPO/Division of I nternational Health
January-Mar ch 2002 (Quarter 2, FY02)

Honduras

1. Highlights:
» Contractor completed the need assessment of the HIS for Region 7.

2. IR 1 - Health Information Systems
Indicator: Enhanced data collection capacity to better determine and respond to health
priorities
Progress:
» Collected and stored outpatient data from all four health areasin Region 7.
* Revised datato identify missing values and data entry errors.
* Analyzed data collected.
* Provided feedback to local health authorities regarding data collection and entry
procedures.
Results:
* Quality of data collected and entered improved.
* Loca health authorities empowered into the HIS process.
Action:
» Continue training local health staff on HIS procedures.
Future Activities:
» Continue monitoring quality of data collection and entry in Region 7.
* Improve data analysis capacity.
* Review decision making process.

Indicator: Design and implement a HIS network for Region 7
Progress:
» Revised al data collection forms used by the public health and health care system.
» Identified the different sources of datainformation that would support the HIS (e.g.,
national registry data base).
» Conducted need assessment by interviewing central, regional, and local level staff.
» Contractor presented the schedule to implement the HIS final version.
Results:
« Contractor visited the relevant health areas to design the final HIS version for Region
7.

1. IR2-Increased Availability of Epidemiologistsin the Region and Training of Other
Level Health Worker s by these Epidemiologists
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Indicator: Successful completion of FETP training

FETP OUPTUT DURING QUARTER Initiated (date) | Completed (date)
Outbreak Investigation:
1. None
Surveillance Studies: September 27 To be completed
1. Analysis of Measles' Program data April 01 May 15
2. Evaluation of Dengue Surveillance System P
Completed
3. Evaluation of dengue cases in Metropolitan August 30
Region year 2,000 Completed
1. Evaluation of surveillance system after the Completed
earthquake in El Salvador January 29 Completed
2. Pneumonia cases surveillance data analysis, February 11 omp
Health Region #7, Health Area#2 Completed
Feb 11
6. Diarrhea cases surveillance data analysis, Health ruary
Region #7, Health Area#1
Planned Epi Project:
1.Diabetes mellitus and Hypertension inadequate
data registry evauation. Jan 01 June 30, 2002
2.Reduction of malaria blood born risk Jan 01 June 30, 2002
3.Prevf31| ence of pregnant adolescents, Hospital Sn. Feb 01 Canceled
Fco., first trimester, 2002
3.Anemia prevalence among pregnant women, Jan 01 March 31, 2002
Clinica Materno-Infantil, Catacamas
4.Hepatitis B prevalence among blood donors.
Hospital Regional Sta. Teresa, Comayagua, Jan 01 Completed
1999-2001
5.In patient Pneumonia Infant mortality. Hospital S.
Fco., Juticalpa, 1999-2001 Jan 01 June 30, 2002
Communication Products
Acute Respiratory I nfectious Disease surveillance, | Dec 15
after natural disasters, Juayua, Armenia Completed
municipalities, Sonsonate Department, El Salvador,
C.A., 1998-2001
Pneumonia cases surveillance data analysis, Health March 30
Region #7, Health Area#2 arc May 30
Diarrhea cases surveillance data analysis, Health May 30
Region #7, Health Area#1 March 30
Hepatitis B prevalence among blood donors.
Hospital Regional Sta. Teresa, Comayagua, 1999- March 30 May 30
2001

Future activities:
» Conduct analysis of data Epi projects.
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o Start writing first draft of Epi projects.

» Participate in the training local epidemiologists.

» Continue conducting outbreak investigations.

» Conduct officia presentation of FETP to new MOH authorities.
*  Prepare the second module for the 2" cohort.

4. 4. IR 3- Laboratory Rehabilitation
Indicator: Strengthening Central Laboratory capacity to respond in an adequate and
timely fashion to major public health threats
Progress:
* Rebuilt the ceiling of the Central Laboratory.
* Built cabinets at the Central Laboratory facilities.
Future activities:
» Coordinate arriva of new laboratory equipment purchase, custom clearance,
appropriate storage, delivering and installation.

5. Important Administration I ssues
* None

6. Other meetings
« None

7. Visitors

e Mr. EImer Arias, Regional Public Health Advisor (February 12-14). The purpose of
his trip was to provide technical assistance and revise accounting records. He also
assisted in the planning of the second module for the 2™ FETP cohort

e Dr. Robert Fontaine and Mr. Roger Dixon (March 11-14). The purpose of their trip
was to present to public health authorities at the central level a continuation proposal
and to discuss the sustainability of the FETP. The proposal was also shared with
representatives from USAID and PAHO. All showed interests in the proposal.

8. Challenges/Difficulties
« Taking out 1% cohort trainees to the field to conduct outbreak investigationsis still a
major challenge. New authorities have provided support and commitment to let it

happen.
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